

MILESTONE ACHIEVEMENT REPORT

Milestone number	MS1
Milestone name	First technical and integration reporting
Work package	WP1
Lead beneficiary	Photoconsortium
Means of verification	D1.3 and D1.2 - Successful delivery of the first six-monthly Technical report and of the initial Integration report
Due date	M6 corresponding to 30/6/2023
Actual delivery date	30/6/2023

Summary:

The due reporting is successfully achieved with the

- Technical progress report 1, due M06, delivered
- Integration report 1, due M06, delivered