

## MILESTONE ACHIEVEMENT REPORT

Milestone number	MS10
Milestone name	Communication programme
Work package	WP4
Lead beneficiary	CRDI
Means of verification	D4.1 Dissemination and exploitation plan - Initial communication tools such as the project's website, blog, promotional materials are available and the communication action starts, also including specific actions to promote and endorse the capacity building programme
Due date	M6 corresponding to 30/6/2023
Actual delivery date	30/6/2023

### Summary:

D4.1 is timely submitted, and the milestone is achieved with project's communication tools available and communication actions started, including specific actions to support and endorse the capacity building programme.