

MILESTONE ACHIEVEMENT REPORT

Milestone number	MS2
Milestone name	Second Technical report
Work package	WP1
Lead beneficiary	Photoconsortium
Means of verification	D1.4 - Successful delivery of the second six-monthly Technical report
Due date	M12 corresponding to 19/1/2024
Actual delivery date	8/1/2024

Summary:

The due reporting is successfully achieved with the D1.4 Technical progress report 2, due 19/1/2024, delivered