

MILESTONE ACHIEVEMENT REPORT

Milestone number	MS3
Milestone name	Third Technical report
Work package	WP1
Lead beneficiary	Photoconsortium
Means of verification	D1.5 - Successful delivery of the third six-monthly Technical report
Due date	M18 corresponding to 30/6/2024
Actual delivery date	27/6/2024

Summary:

The due reporting is successfully achieved with the D1.5 Technical progress report 3, due M18, delivered