

## MILESTONE ACHIEVEMENT REPORT

Milestone number	MS5
Milestone name	High quality 3D digitization
Work package	WP2
Lead beneficiary	CUT
Means of verification	D2.1 Digitization report and pilot's best practice - The digitization in the pilot is concluded with high quality results
Due date	M20 corresponding to 31/8/2024
Actual delivery date	30/8/2024

### Summary:

The milestone is successfully achieved with the D2.1 Digitization report and pilot's best practice, due 31/8/2024, timely delivered. The document reports on the work conducted within the Eureka3D project to enable the participating content providers to deploy a high quality 3D digitisation process of their selected cultural artefacts. All the objects were digitised, either with in-house expertise or by outsourcing, taking into account the recommendations of the VIGIE 2020/654 Study on Quality in 3D Digitisation of Tangible Cultural Heritage, and the 3D models generated by the digitisation were verified by the experts of WP2 Leader CUT. In addition to the technical verifications on the models, the requirements of the Europeana Publishing Framework for content and metadata quality were also addressed.