

MILESTONE ACHIEVEMENT REPORT

Milestone number	MS11
Milestone name	Final Conference
Work package	WP3
Lead beneficiary	CRDI
Means of verification	The Girona event is delivered
Due date	M24 corresponding to 31/12/2024
Actual delivery date	13/12/2024

Summary:

The closing event of the project showcased the projects results in the various areas: the pilot's experience, the services and tools made available to CHIs, the impact of the capacity building programme and the improvement and enrichments of Europeana as delivered by EUreka3D.

Outcomes and recording of the conference are published: <https://eureka3d.eu/final-conference/>