

## MILESTONE ACHIEVEMENT REPORT

Milestone number	MS4
Milestone name	Final reporting
Work package	WP1
Lead beneficiary	Photoconsortium
Means of verification	D1.7 and D1.8 - Successful delivery of the Final Technical report and of the Final integration report
Due date	M24 corresponding to 31/12/2024
Actual delivery date	30/12/2024

### Summary:

The due reporting is successfully achieved with the

- Final technical progress report delivered
- Final Integration report delivered