

MILESTONE ACHIEVEMENT REPORT

Milestone number	MS6
Milestone name	Training programme
Work package	WP2
Lead beneficiary	CUT
Means of verification	D2.2 Report on training programme - The training programme is concluded
Due date	M24 corresponding to 31/12/2024
Actual delivery date	24/12/2024

Summary:

D2.2 is timely submitted, and the milestone is achieved with training programme concluded.