

MILESTONE ACHIEVEMENT REPORT

Milestone number	MS7
Milestone name	Aggregation completed WP2
Work package	WP2
Lead beneficiary	Photoconsortium
Means of verification	D2.3. Aggregation report delivered – The collections are available for harvesting in OAI-PMH server
Due date	M22 corresponding to 30/10/2024
Actual delivery date	30/10/2024

Summary:

D2.3 is timely submitted, and the milestone is achieved with collections available for harvesting on OAI-PMH servers